
 

 

FIELD CHANGE REQUEST (FCR) FORM 

 

Project Name: _Arkema Project Area – PDI Phase 1________  Project No.: _CF167______ 

Client: _LSS/Retia USA___________________________________  Request No.:  FCR‐04____                          

   

 

To:  _Madi Novak, EPA______________  Date:  _July 21, 2021_______________ 

 

Field Change Request Title: _Abandonment of Riverbank Boreholes Performed using Post‐Hole 

Digger  

 

Description: 

Site conditions have necessitated the use of a post‐hole digger to perform river bank borings 

instead of the 3‐inch diameter hand auger.  The use of a post‐hole digger to advance portions of 

the riverbank borings generates more soil cuttings than was anticipated in the Pre‐Design 

Investigation work plan using a 3‐inch diameter hand auger.  The post‐hole borings are at least 6‐

inches in diameter and are often larger due to rocks and debris in the soil.  Section 4.5.1 of the 

Field Sampling Plan (FSP; Appendix A to the Pre‐design Investigation Work Plan) specifies that 

excess soils generated during hand auger and sampling activities will be transferred to properly 

labeled 55‐galon drums and the borings will be abandoned using bentonite chips to fill the 

boring.   

The larger holes generated by the post‐hole digger result in larger volumes of soil cuttings and 

bentonite that need to be carried to or from the riverbank boring locations, which creates a health 

and safety hazard due to the uneven terrain on the riverbank.     

      
Recommended Change: 

The riverbank soil borings will be backfilled with bentonite chips from total depth to 2 ft below 

ground surface.  Soil cuttings will be placed in the borings from 2 ft below ground surface to the 

ground surface.  If a boring is less than 2 ft below ground surface due to refusal, it will be 

backfilled with soil cuttings.  

The excess soil cuttings will be placed in a properly labeled 55‐gallon drum, as specified in the 

FSP.  The portion of the borings backfilled with soil cuttings (i.e., 0‐2 ft below ground surface) is 

shallow and will not create a conduit for contamination.   

Eron Dodak __________________  _    July 21, 2021 

Field Operations Lead (or designee)  Signature      Date 

 

Approval: 

 

Eron Dodak                                            July 21, 2021 

Project Manager      Signature      Date 

 

 

 



 

 

Madi Novak                                                                  .                                       . 

EPA Remedial Project Manager    Signature      Date 
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LSS Project Coordinator              

Integral Project Manager             

Field Operations Lead 

QA Officer 

 

Project File 

Other:   


